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TO: Dale Buskirk SPA-01-182
Director, Transportation Planning Division
Arizona Department of Transportation

FROM: Bruce A. Wright
Associate Vice President for Economic Development

SUBJECT: Contract Extension: “Arizona Cyberport Project”,
Sponsored Project #4068360

DATE: March 26, 2004

This project was scheduled for completion on July 31,8008. T am
requesting that the Arizona Department of Transportation extend the
completion date to April 16, 2004, This extension will permit us to
meet the project goals including widespread dissemination of the
study findings and conclusions.

This request is a “no cost” extension. The project will be completed
within the original budgeted amounts.

Thank you for your sponsorship of this project. If you have any
questions regarding this request, please call me at BR0-826-4843.

I approve the extension of UA Sponsored Project #406260.
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Dale Buskirk Date
Director, Arizona Department of Transportation, Planning Division
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Jaket Hornung é Date
Director, Sponsored Project Services
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